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Chu Rebecca

From: Mednick, Richard
Sent: Thursday, July 17, 2014 8:14 AM
To: Chu Rebecca
Subject: RE: Jorgensen Forge EAA TSCA Container De-Stacking Proposed Path Forward

Excellent, nicely done.  Richard 

 

From: Chu Rebecca  

Sent: Thursday, July 17, 2014 8:05 AM 

To: Jason Osbourne (Jayson.B.Osborne@usace.army.mil); Clark, David S NWS; Wilkins, Robert H NWS; Blocker, Shawn; 

Grandinetti, Cami; Mednick, Richard 

Subject: FW: Jorgensen Forge EAA TSCA Container De-Stacking Proposed Path Forward 

 

There are a couple of other issues that need to be resolved on the labeling of the material given it is TSCA waste. But I 

think that, at least on unstacking the containers- we (fingers crossed) have a plan.  

 

Becky  

 

Rebecca Chu | Remedial Project Manager 

United States Environmental Protection Agency 

Region 10 

1200 Sixth Ave Suite 900 

ECL-111 

Seattle, WA 98101 

(206) 553-1774 

chu.rebecca@epa.gov 

 

 

From: Chu Rebecca  

Sent: Thursday, July 17, 2014 8:01 AM 

To: 'Amy Essig Desai' 

Cc: Gilbert Leon (gleon@emjmetals.com); Dyer, Miles (mdyer@JorgensenForge.com) (mdyer@JorgensenForge.com); 

Mike Roberts (mroberts@anchorqea.com); Ryan Barth; 'David Templeton' (dtempleton@anchorqea.com); William 

Joyce; Ian Sutton; Rich McManus 

Subject: RE: Jorgensen Forge EAA TSCA Container De-Stacking Proposed Path Forward 

 

Amy 

 

EPA has reviewed your proposal for unstacking the containers on the barge. Our only additional requirement is 

regarding appropriate PPE for those individuals who may be working on the barge to perform this work, and that the 

containers be covered prior to moving. The material is Subtitle C, and EPA is concerned about those folks working in and 

around the sediment being exposed to that. As Shawn mentioned- when working with or around this material, Tyvek 

suites (or, if the sediments are wet, the appropriate PPE identified in the HASP), gloves and boots (suitable for 

decontamination), and other PPE are appropriate. Tape the wrist and ankles. Please send me copies of the 40 hour 

HAZWOPER certificates of any of these individuals if I do not already have them.  

 

Also ensure that any individual who is working on the barge performing this work is exiting the site through the 

appropriate decontamination process.  
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Thanks 

 

Becky  

 

Rebecca Chu | Remedial Project Manager 

United States Environmental Protection Agency 

Region 10 

1200 Sixth Ave Suite 900 

ECL-111 

Seattle, WA 98101 

(206) 553-1774 

chu.rebecca@epa.gov 

 

 

From: Amy Essig Desai [mailto:aedesai@farallonconsulting.com]  

Sent: Wednesday, July 16, 2014 5:35 PM 

To: Chu Rebecca 

Cc: Gilbert Leon (gleon@emjmetals.com); Dyer, Miles (mdyer@JorgensenForge.com) (mdyer@JorgensenForge.com); 

Mike Roberts (mroberts@anchorqea.com); Ryan Barth; 'David Templeton' (dtempleton@anchorqea.com); William 

Joyce; Ian Sutton; Rich McManus 

Subject: Jorgensen Forge EAA TSCA Container De-Stacking Proposed Path Forward 

 

Becky – 

 

As we discussed following the PPM Yard transloading facility inspection conducted on Wednesday, July 16, 2014, PPM is 

requesting permission to reposition the TSCA containers on the KP3 haul barge as described below.       

• PPM will mobilize a barge-mounted crane alongside the KP3 haul barge at the Jorgensen site the morning of 

Thursday, July 17, 2014.     

• The barge-mounted crane has 250 ton capacity with 100 foot boom reach.  The crane operator is National 

Commission for the Certification of Crane Operators certified.  

• The stacked containers will be picked up and repositioned on the barge one at a time using a 4 point sling to 

maintain level position of containers.  All containers will be picked up within the footprint of the KP3 haul barge 

such that any potential incidental spillage is captured within the sealed barge walls.  Any incidental spillage will 

be cleaned up in accordance with the RAWP and placed into the lined containers.  

• Each container is estimated to have a maximum weight of 30 tons, which is well within the lifting capacity of the 

proposed crane at the lifting radius. 

• Non-stacked containers currently on the KP3 haul barge may need to also be repositioned to allow for 

placement of 6 additional empty containers and subsequent placement of remaining Subtitle C materials 

excavated within the cofferdam.  Repositioning of loaded containers will be performed by lifting the container 

(as described above) only high enough to effectively slide the containers.  

• The barge list will be monitored by PPM and Anchor QEA personnel during repositioning. 

• Following the repositioning activities above, the KP3 haul barge will be repositioned adjacent to the cofferdam 

to facilitate dredging and filling of the 6 additional containers following EPA approval of that work.   

                                                                                                                           

Due to decreasing tidal elevations during daytime hours, the evening of Thursday, July 17, 2014 from approximately 7:00 

pm to 9:00 pm is the last remaining window this week to perform the remaining Subtitle C dredging within the 

cofferdam.  To clarify, this request is only for the unstacking and repositioning of the containers on the KP3 haul barge.   

 

Please provide any feedback/approval on this proposed path forward as early as possible on Thursday, July 17, 2014. 

 

Thank you, 
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Amy 

 

Amy Essig Desai | Principal | Farallon Consulting, L.L.C 
975 5th Avenue NW | Issaquah, Washington|98027 

Direct:  425.295.0810 | Cell:  425.241.1540 

 
This correspondence contains confidential or privileged information from Farallon Consulting and may be "Attorney-Client Privileged" and protected as "Work 

Product".  The information contained herein is intended for the use of the individual or party named above.  If you are not the intended recipient, note that any copying, 

distribution, disclosure, or use of the text and/or attached document(s) is strictly prohibited.  If you have received this correspondence in error, please notify us 

immediately.  Thank you. 

 

 


